

Maintenance Grading Program

Round 1 of the maintenance grading program is scheduled to start on October 1st.
Undertaken by Hawke Earthmoving

Activity Description:

Light formation grading on pavement and shoulders of unsealed roads- with added water and roller for compaction.

Roads to be undertaken in the following order.

Keleson Rd – 1.5 km	Horseneil Rd – 3.4 km
Lambert Rd - .5 km	Hughes Rd -1.5 km
Sandy Rd – 1.4 km	Guys Creek Rd -1.6 km
Whitstone Rd – 2.3 km	Macato Rd – 3.3 km
Acacia Gap Rd – 1.5 km	Leonino Rd – 3.3 km
Chibnall Rd – 7.0 km	Notta Rd – 1.0km
Parkin Rd – 2.2 km	Brougham Rd – 4.5 km
Duddell Rd - .6 km	Duncan Rd – 2.8 km
Letchford Rd – 5.5 km	Meade Rd – 1.5 km
Spencer Rd – 3.6 km	Trenow Rd - .1 km
Lawnton Rd – 1.0 km	Stockwell Rd – 1.2 km
Mira Rd – 1.5 km	Aldridge St – 1.2 km
Austin St – 1.0 km	Collet St – 1.0 km
South Tce - .25 km	Barrow St - .5 km
Musgrave St - .5 km	Cherry St - .8 km
Reed beds Rd - .2 km	Carveth Rd - .6 km
William Rd – 1.3 km	Cyress Rd - .5 km
III Rd – 1.0 km	Pipeline Rd – 1.2 km
Santo Rd – 1.1 km	Kentish Rd – 3.2 km
Livingston Rd – 1.8 km	Oxford Rd – 1.2 km
Middle Arm Rd – 6.2 km	Bees Creek Rd – 1.5 km